RD:KDJ:ERD RES. NO. 75609
10/20/2010

RESOLUTION NO. 75609

A RESOLUTION OF THE COUNCIL OF THE CITY OF SAN
JOSE AUTHORIZING THE DIRECTOR OF PUBLIC
WORKS TO EXECUTE CONTRACT CHANGE ORDER NO.
- 3 WITH STAR CONSTRUCTION, INC. FOR THE NISICH
- PARK DEVELOPMENT PROJECT, IN AN AMOUNT NOT
TO EXCEED $320,865

WHEREAS, on April 23, 2010, the Director of Public Works awarded a contract for
construction of the Nisich Park Development Project (“Project”) to Star Construction,

~Inc. (“Contractor”); and |

WHEREAS, during construction and grading of the Project site, soil containing

serpentine rock or naturally occurring asbestos was discovered; and.

WHEREAS, City and Contractor desire to execute Contract Change Order No. 3 for the
Project, which will enable the contractor to complete the disposal of soil containing
- serpentine rock or naturally occurring asbestos from the Project site to an appropriate

waste disposal site and torimport clean soil; and

WHEREAS, the City desires to authorize the Director of Public Works to execute
Contract Change Order No. 3;

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF SAN
JOSE THAT:

The Director of Public Works is hereby authorized to exécute Contract Change Order
No. 3 with Star Construction, Inc. for the Nisich Park Development Project, in an

amount not to exceed $320,865.
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ADOPTED this 26™ day of October, 2010, by the following vote:

AYES: 'CAMPOS, CHIRCO, CHU, CONSTANT, HERRERA,
KALRA, LICCARDO, NGUYEN, OLIVERIO, PYLE; REED.
NOES: NONE.
ABSENT:. NONE. o
DISQUALIFIED: NONE. B _a_ ‘Z ‘% 42} . &
CHUCK REED
- Mayor '
ATTEST:

LEE PRICE, MMC
City Clerk
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CITY OF

SAN JOSE

Department of Public Works

CAPITAL OF SILICON VALIEY

CONTRACT CHANGE ORDER

75609

ORDERNO.: 3
DATE: 10/13/10
PROJECT NAME: NISICH PARK FILE NO.: 4440
CONTRACTOR: STAR CONSTRUCTION, INC.
The following changes are hereby made to the CONTRACT DOCUMENTS:
ITEM DESCRIPTION OF CHANGED WORK UNIT PRICE | QUANTITY | EXTENSION
1. | Remove and dispose of all existing soil in non-paved areas to a Lump Sum | Lump Sum $320,865

guidelines included with RFP No. 2.

FUND R.C. DETAIL APPN NO.

385 144205 4081 6558

AWARD OF CONTRACT NO. AWARD DATE

depth of two (2) feet as per RFP No. 2 dated 9/24/10. Existing
soil shall be disposed of at a Class 11l disposal facility. Replace
with approved clean import topsoil. import topsoil shall be as
specified in Section 312200, Part 2 and Section 329100 of the
Project Specifications. All measures required by the Bay Area
Alr Quality Management District (BAAQMD) shall be followed and
shall be strictly enforced while performing this work as per the

Total Cost of CHANGE

$320,865

23292 4/23/10
{ hereby certify that an unexpended appropriation is

Total Credit of CHANGE

$0

available in the above fund for the above contract as
astimated, and that funds are available as of this date of

Previous CHANGE ORDERS

$17,828

signature.

Original CONTRACT

$1,049,500

Authorized Signature Date

CONTRACT Amount to Date

$1,388,193

The CONTRACT TIME will be increased by

ACCEPTANCE

Contractor hereby agrees that the amount set forth

herein shall constituie, and accepts such amount as,
payment in full for the work described and any
associated delay, acceleration, or-inefficiency .
(cumulstive or otherwise), including all material,
equipment, labor, overhead, other direct and indirect
costs, and any other item of pay related fo or arising
from Contractor's performance of this change order.

Division Manager

Date

Contractor further agrees that Contractor is entitled to
no additional time or compensation for this change order
beyond the amount set forth herein.

_sixty (80) calendar days.,,...e.,

i b

=y
Cghntractor Yo
?{ [/

KATY ALLEN
Director of Public Works

Date

k%



